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LETTER FROM U S NAVY REGARDING REVISED FEDERAL FACILITY AGREEMENT
SCHEDULE WITH ATTACHMENT NS NEWPORT RI

3/1/2012
NAVAL FACILITIES ENGINEERING COMMAND 



DEPARTMENT OF THE NAVY 
NAVAL FACILITIES ENGINEERING COMMAND, MID-ATLANTIC 

9742 MARYLAND AVENUE 
NORFOLK, VA 23511-3095 

Ms. Ginny Lombardo 
United States Environmental Protection Agency Region 1 
5 Post Office Square, Suite 100 
Boston, MA 02109-3912 

Ms. Kymberlee Keckler 
United States Environmental Protection Agency Region 1 
5 Post Office Square, Suite 100 
Boston, MA 02109-3912 

Ms. Pamela Crump 
Office of Waste Management 
Rhode Island Department of Environmental Management 
235 Promenade Street 
Providence, RI 02908-5767 

Dear Ms. Lombardo, Ms. Keckler and Ms. Crump: 

5090 
OPTE3/18/MLM 
1 MAR 2012 

Subj: REVISED FEDERAL FACILITY AGREEMENT SCHEDULE;NAVAL STATION 
NEWPORT, RHODE ISLAND 

Per Section 13.11 of the Federal Facility Agreement (FFA), please 
find enclosed a revised schedule for the FFA deliverables for 
Environmental Restoration (ER) sites located at Naval Station (NAVSTA) 
Newport in Rhode Island. We last revised the FFA schedule on October 6, 
2011. However, that FFA schedule was severely impacted by the formal 
dispute process that lasted from October 5, 2011 through January 12, 
2012. The revised FFA schedule was originally due on February 2, 2012 
(21 days after January 12, but we requested an extension to March 1, 
2012. 

If you have any questions regarding this schedule, please contact 
Ms. Maritza Montegross at 757-341-2013 or email: 
maritza.montegross@navy.mil. 

Integrated Product Team 
Environmental Business Line 
Team Leader 
By direction of the 
Commanding Officer 

Encl: Revised schedule for the FFA deliverables for Environmental 
Restoration (ER) sites 



Subj: REVISED FEDERAL FACILITY AGREEMENT SCHEDULE;NAVAL STATION 
NEWPORT, RHODE ISLAND 

Copy to (e-mail) : 
EPA Region 1 (Bryan Olson) 
RIDEM (Matthew DeStefano) 
NEWPORT (David Dorocz, Deborah Moore, Darlene Ward) 
TETRA TECH (Steve Parker, Jim Ropp, Tom Campbell, Dabra Seiken, Dan Witt) 
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NAVAL STATION (NAVSTA) NEWPORT 
NEWPORT, RHODE ISLAND 

Federal Facility Agreement (FF A) Schedule 

Site I Deliverable 

Site 04, Coddington Cove Rubble Fill Area 
Draft RI Report* 
Draft FS Report* 
Draft Proposed Plan* 
Draft ROD 

Site 07, Tank Farm 1 
Draft RI Report 
DraftFS 
Draft Proposed Plan 
Draft ROD 

Site 08, NUSC Disposal Area (OU 7) 
Draft Proposed Plan 
Draft ROD 

Site 09, Old Fire Fighting Training Area (OU 3) 
60%-85% Pre-final Remedial Design 
100% Final Remedial Design 
Draft Closeout Report 

Site 10, Tank Farm 2 
Draft RI Report 
Draft FS 
Draft Proposed Plan 
Draft ROD 

Site 11, Tank Farm 3 
Draft RI Report 
DraftFS 
Draft Proposed Plan 
Draft ROD 

Site 12, Tank Farm 4 
Draft Proposed Plan 
Draft ROD 

Site 13, Tank Farm 5 (OU 2) 
Draft Proposed Plan 
Draft ROD 

Proposed Date 

July 31, 2012** 
March 13, 2013** 
September 24, 2013** 
April22, 2014** 

August 9, 2012** 
August 14, 2013** 
March 2, 2014** 
August 30, 2014** 

April 15, 2012** 
June 14, 2012** 

April30, 2012** 
July 30, 2012** 
June 30, 2013 

September 23, 2012** 
September 3, 2013** 
March 17, 2014** 
September 14, 2014** 

October 3, 2012** 
May 20, 2013** 
December 26, 2013** 
June 25, 2014** 

September 21, 2012** 
May 5, 2013** 

October 1, 2012** 
May 15, 2013** 



• 

Site I Deliverable 

Site 17, Gould Island (OU 6) 
Draft Proposed Plan 
Draft ROD 

Site 19, Derecktor Shipyard (OU 5) 
OFFSHORE (Marine Sediments) 

Draft ROD 

ONSHORE 
Draft Onshore FS 
Draft Onshore Proposed Plan 
Draft Onshore ROD 

Site 22, Former Ca" Point Storage Area 
Draft RI Workplan 
Draft RI Report 
Draft FS Report 
Draft Proposed Plan 
Draft ROD 

MRP Site 1, Carr Point Shooting Range 
Draft Action Memo (soil) 
Draft RI Workplan 
Draft RI Report 
Draft FS Report 
Draft Proposed Plan 
Draft ROD 

Notes: 
* - If required 
** - Revised or new date 

Proposed Date 

July 15, 2012** 
February 10, 2013** 

March 15, 2014 

September 27, 2012 
April 30, 2013 
September 13, 2013 

June 30, 2012** 
February 5, 2013** 
September 18, 2014** 
April1, 2015** 
October 28, 2015** 

May 15, 2012** 
June 30, 2012** 
February 5, 2013** 
September 18, 2014** 
Apri11, 2015** 
October 28, 2015** 


